

# WRT / Greenwood Reorganization Committee Task List

<u>No.</u>	<u>Task</u>	<u>Start</u>	<u>Finish</u>	<u>Status</u>
1	Adoption of Resolutions	12/8/2008	12/9/2008	Comp
2	Appoint Committee Team	12/9/2008	1/13/2009	Comp
3	Form Committee Sub-groups	1/13/2009	2/12/2009	Comp
4	Sub-group investigation	2/12/2009	4/20/2009	Comp
5	Develop Templates / Models	2/12/2009	4/20/2009	Comp
6	Develop and implement Reorg web site	2/12/2009	4/20/2009	Comp
7	Develop task requirements	2/12/2009	3/5/2009	Comp
8	Resolutions submitted to Dept of Local Gov Fin	2/12/2009	7/6/2009	In process
9	Decision on multiple service areas	3/5/2009	4/2/2009	Comp
10	Name and description of reorganized political subdivision	3/5/2009	9/10/2009	Comp
11	Description of the boundaries of the political subdivision	3/5/2009	9/10/2009	In process
12	Description of the taxing areas	3/5/2009	9/10/2009	Comp
13	Description of the legislative, fiscal, and executive bodies	3/5/2009	9/10/2009	Comp
14	Description of the election districts	3/5/2009	9/10/2009	In process
15	Description of the services offered and service areas	3/5/2009	9/10/2009	Comp
16	Disposition of assets, liabilities, personal, and agreements	3/5/2009	9/10/2009	In process
17	Any other items that the Committee or legislative bodies determine	3/5/2009	9/10/2009	In process
<b>18</b>	<b>Status update of Reorganization plan - WRT &amp; GWD</b>	<b>4/20/2009</b>	<b>4/20/2009</b>	Comp
19	Sub-group investigation	4/20/2009	7/6/2009	Comp
<b>20</b>	<b>Review of Reorganization outline - WRT &amp; GWD</b>	<b>7/20/2009</b>	<b>7/20/2009</b>	Comp
21	Sub-group investigation	7/20/2009	8/17/2009	Comp
<b>22</b>	<b>Findings Presentation - WRT &amp; GWD</b>	<b>8/17/2009</b>	<b>8/17/2009</b>	Comp
23	Sub-group investigation - report development	8/17/2009	9/21/2009	Comp
<b>24</b>	<b>Draft presentation of Reorganization Plan - WRT &amp; GWD</b>	<b>9/21/2009</b>	<b>9/21/2009</b>	Comp
25	Develop communication / education plan	9/21/2009	1/4/2010	In process
26	Composition of Reorganization Plan	9/21/2009	12/7/2009	In process
<b>27</b>	<b>Presentation of Reorganization Plan - WRT &amp; GDW</b>	<b>10/19/2009</b>	<b>10/19/2009</b>	
<b>28</b>	<b>Presentation of Reorganization Plan - WRT &amp; GDW</b>	<b>11/16/2009</b>	<b>11/16/2009</b>	
<b>29</b>	<b>Introduction of Reorganization plan - GWD</b>	<b>12/7/2009</b>	<b>12/7/2009</b>	
<b>30</b>	<b>Introduction of Reorganization plan - WRT</b>	<b>12/7/2009</b>	<b>12/7/2009</b>	
31	Finalize Reorganization Plan	12/7/2009	12/21/2009	
<b>32</b>	<b>1st reading of Reorganization plan - WRT</b>	<b>12/21/2009</b>	<b>12/21/2009</b>	
<b>33</b>	<b>1st reading of Reorganization plan - GWD</b>	<b>12/21/2009</b>	<b>12/21/2009</b>	
34	Notice of public hearing	12/21/2009	1/4/2010	
<b>35</b>	<b>2nd reading - Public hearing - Approval of Reorg Plan - WRT</b>	<b>1/4/2010</b>	<b>1/4/2010</b>	
<b>36</b>	<b>2nd reading - Public hearing - Approval of Reorg Plan - GWD</b>	<b>1/4/2010</b>	<b>1/4/2010</b>	
37	Implement communication / education plan	1/4/2010	4/28/2010	
38	Copy and distribute reorganization plan	1/4/2010	1/11/2010	
39	Record the Reorganization Plan	1/11/2010	1/18/2010	
40	Notify County election board	1/18/2010	1/25/2010	
41	Required Waiting Period	1/25/2010	5/4/2010	
<b>42</b>	<b>Voter election</b>	<b>5/4/2010</b>	<b>5/4/2010</b>	
43	Certification of election results	5/4/2010	5/24/2010	
44	Certification of results recorded	5/24/2010	7/1/2010	
<b>45</b>	<b>Reorganization becomes effective</b>	<b>7/1/2010</b>	<b>7/1/2010</b>	